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Jeavons Eurotir 

 

New Mezzanine Supports Business Growth 

 

Picture this. A bustling despatch bay where hundreds of actions take place daily as a fleet of 

forklifts load and unload vehicles supporting the demands of a busy transport and logistics 

business. It’s the sharp end of operational activity, like the bustle of the midfield on a football 

pitch where every attacking or defensive move passes through a single compact area. But 

this business needs to grow, so now let’s place a new 470 M2 mezzanine floor right on top of 

it. Oh, and as its built there can be no disruption to normal business activity.  

Maybe it’s time to call in the elves who secretly work at night, unseen and unheard. Or else 

there had better be a great plan and an experienced team to execute the task. 

Jeavons Eurotir located in Tyseley, Birmingham UK is a diverse UK and International 

transport business providing warehousing, distribution and transportation to a diverse range 

of customers, from hazardous chemicals to bonded goods and building materials.  

Business is growing on the back of Jeavons’ ability to offer an infinitely flexible and bespoke 

service to its customers, often requiring them to adapt their operation to suit particular 

needs. A recent and growing area of business involves importing automotive glass 

components, unpacking, preparing and repackaging ready to be delivered directly to car 

plant production lines.  

It quickly became pretty clear that this operation would need its own space, well away from 

the normal warehousing and distribution activities, particularly as glass products and forklift 

traffic in close proximity is not a happy combination. 

Options involved acquiring an additional warehouse, which would need to be offsite as their 

current space availability would not accommodate any further extension. Or incorporate a 

mezzanine floor within the existing warehouse to provide the extra space and capacity. 
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Ian Dunne, Jeavons’ procurement manager explained that the attraction of an inhouse 

solution was their ability to maintain the business within a single site, taking advantage of 

systems and supervision already on-site and avoid the need to duplicate this at another 

location. “So there were operational as well as economic advantages to expanding capacity 

on our own site”, he said. 

“The problem we faced however was how to construct a large mezzanine space on top of a 

very busy despatch area without causing major upset to the day-to-day running of our 

operations”.  

The solution came in the form of Amvar Handling Solutions, a Midlands based company that 

specialise in integrating storage and racking facilities with materials handling – effectively a 

single source provider that has a track record in this kind of challenge. 

Managing Director Malcolm Mitchell likes to personally lead and use his strong experience to 

immerse himself in the design, planning and installation of the project. “We see ourselves as 

the problem solver for mid-size warehouse installations and adaptations, so this project was 

right up our street”. 

Planning the project was straight-forward, the difficulty was construction in a fairly restrictive 

space with the added complexity of working around an existing and continual despatch 

operation with constant forklift traffic and product handling. 

“We were really impressed that Amvar had the installation planned with military precision, 

working in phases so that they could work around the normal business activity. The whole 

project took just 3 weeks from the start point after planning and building consent was 

acquired”, explained Ian Dunne. 

And to complete the project, Amvar also supplied specialised handling equipment for the 

new work area and a heavy-duty forklift for the loading bay. It’s this single source provider 

role which Amvar offers, where all aspects design and supply of warehousing fit-outs from 

racking and floors to handling equipment and forklifts that according to Jeavons makes them 

easy suppliers to work with. 
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The completed project has now given Jeavons additional working area to accommodate 

extra capacity to grow their business and avoid the need for additional premises and staff. “It 

was certainly the best solution from an organisation and cost benefit perspective”, reflected 

Ian Dunne. 
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A growing area of business involves importing automotive glass components, 

unpacking, preparing and repackaging ready to be delivered directly to car plant 

production lines. This required further expansion which meant building the new 

mezzanine floor. 
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Floor space under the mezzanine is still fully utilised and remained operational during the 

construction phase. 


